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Introduction 
 

This updated Akwesasne Strategic Action Plan report is focused on ‘Year One’ which 

commenced on April 1, 2016 and extends to March 31, 2017.   

 

The overall Strategic Action Planning assignment steps were as follows: 

Step One:  Start‐up and Initial Assessment 

Step Two:  Planning Session – Setting the Strategic Direction  

Step Three:  Action Planning 

 

This updated report is part of Step Three.  All three steps have been carried out through 

collaborative, joint planning meetings and work with representatives from the Mohawk Council 

of Akwesasne (MCA), Saint Regis Mohawk Tribe (SRMT), and the Akwesasne Tourism Working 

Group (ATWG).  The consulting work has been carried out by partners Rick and Pauline 

MacLeod Farley (Principal Consultants, MacLeod Farley & Associates).  As well, specialist advice 

was provided by Mike Robbins with the Tourism Company.   

 

There is an earlier version of this report dated March 24, 2016.  That version addressed overall 

Akwesasne tourism as well as specific southern portion aspects.  This updated version once 

again addresses overall Akwesasne tourism.  It also incorporates additional, specific aspects for 

the northern portion of the community.   

 

Earlier within the project, three key reports were produced.  These are available upon request 

from Tracy Sunday‐Cook at Mohawk Council of Akwesasne; 

 Akwesasne Tourism Initial Assessment Report ( revised July 22, 2016) 

 Akwesasne Tourism Organizational Structure Case Studies (February 3, 2016) 

 Updated Akwesasne Tourism Strategic Direction Report (July 25, 2016) 
 

In addition, copies of joint planning meeting presentations and meetings notes are available by 

request for sessions held with the available Tourism Working Group members on January 11, 

2016 (Strategic Direction Planning Session), February 8, and June 17, 2016 (Action Planning 

Session).  

 

We anticipate that this version of the Strategic Action Plan will be updated every month or two 

through the offices of Tracy Sunday‐Cook (MCA) and/or Lindsay Tarbell (SRMT). 
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Joint planning participants 

The Tourism Strategic Action Planning project is being managed by SRMT, MCA and the 

Akwesasne Tourism Working Group.  The MCA effort is being led by: 

Tracy Sunday‐Cook, Special Projects Officer, Department of Tehotiiennawakon, MCA 

The SRMT effort is being led by: 

Lindsay M. Tarbell, Economic Development Planner, SRMT  

Christopher Thompson, Director, Office of Economic Development, SRMT 

For the work between December 2015 and March 2016, SRMT secured partial funding support 

from the Workforce Development Institute led by Greg Hart (Regional Director for the North 

Country, Workforce Development Institute). 

 

In addition to the individuals named above, the list below captures some (but not all) of the 

people who have been actively involved in the strategic action planning project including 

attendance at one or more of the joint planning meetings; 

Beatrice Johnson, Business Development Officer, Akwesasne Area Management Board 

Bob Stevenson, Thompson Island Cultural Camp (Youth & Elders Camp) 

Brendan White, Communications Director, SRMT  

Corrine Johnson, Social Services, MCA 

Curtis Lazore, Environment, Department of Tehotiiennawakon  

Ed Smoke, Business Services Specialist, Environment Division, SRMT 

Elvera Sargent, Akwesasne Freedom School 

Geraldine Jacobs, A’nowara’ko:wa Arena 

Julie Jacobs, Brownfields Redevelopment Specialist, Environment Division, SRMT 

Kylee Tarbell, Assistant Director, Department of Tehotiiennawakon, MCA  

Latoya Rourke, Tourism Coordinator, Experience Akwesasne Welcome Centre 

Mamie David, A’nowara’ko:wa Arena 

Natalie Jacobs, Quebec Liaison Officer, MCA 

Nathan Cole, Akwesasne Area Management Board  

Penny Peters, Community CCP Coordinator, MCA 

Sarah Herne Rourke, Manager, Native North American Travelling College (NNATC) 

Sue Ellen Herne, Manager, Akwesasne Cultural Center & Museum (ACCM) 

Tracy Sunday‐Cook, Special Projects Officer, Department of Tehotiiennawakon, MCA  

Waylon Cook, Thompson Island Cultural Camp (Youth & Elders Camp) 
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Strategic Direction for Akwesasne Tourism 
 

The strategic direction for Akwesasne Tourism was established by the ATWG at a full day 

planning session on January 11, 2016, and approved at a full day planning session on February 

8, 2016. 

 

Vision 

We are a proud community sharing world‐class tourism experiences 

that celebrate our environment, heritage and language. 

 

Mission 

We develop sustainable tourism 

through mutually beneficial partnerships. 

 

Guiding Principles 

 

Guiding Principle #1:   Akwesasne tourism respects, protects and 

preserves our natural environment for seven 

generations.  

 

Guiding Principle #2:    We work with Akwesasro:non on tourism 

development that strengthens our quality of life, 

language, culture and heritage. 

 

Guiding Principle #3:   As tourism hosts, we continually improve the guest 

experience.  

 

Guiding Principle #4:   We work together effectively and respect individual 

endeavours. 
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Unique Challenges for Akwesasne 

Akwesasne is one community.   Akwesasne has a southern portion (part of New York) and a 

northern portion (part of Ontario and Quebec).  Akwesasne has three governments including 

Saint Regis Mohawk Tribe (SRMT), Mohawk Council of Akwesasne (MCA) and the Traditional 

Mohawk Council.  SRMT and MCA each have access to different funding mechanisms.  MCA has 

access to two provincial agencies (Ontario and Quebec) as well as Canadian federal agencies 

and foundations.  SRMT has access to federal and state agencies, and US foundations.   

 

Guests who come to Akwesasne arrive through various ‘entry points’.  The major road entry 

points for the northern portion are via the International Road which includes the Cornwall 

Island Bridge to Cornwall Island.  The major road entry points for the southern portion are via 

Route 37 at both the east and the west end of Hogansburg.  There are numerous minor road 

and water entry points throughout Akwesasne, and there is also an access bridge to Hamilton 

Island (northern portion).   

 

There are border crossing challenges for residents of Akwesasne and for guests.  Akwesasne 

tourism guests seeking to visit all of Akwesasne will need to deal with crossing the international 

border (Canada and the US agencies).    Some guests coming from Canada will choose to visit 

Akwesasne north only.  Like Akwesasne residents, the Akwesasne north only guests who come 

to Cornwall Island will still have to deal with the Canadian border crossing.  Some guests coming 

from the US will choose to visit Akwesasne south only to avoid crossing the international 

border.  Some guests will choose to visit both Akwesasne north and south.  This will require 

passport documents for these guests at the border crossing stations.    
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Overall Strategies for Akwesasne Tourism Development 

 

To address the unique challenges, and to create a sustainable organizational structure for 

tourism for Akwesasne, the overall strategies for Akwesasne tourism development are as 

follows;  

 

 We reinforce Akwesasne as ‘one community’ for tourism markets through 

branding, advertising and tourism services delivery – providing a 

consistent, positive and unified public message on‐line, at each entry 

point and throughout;  

 We strive to reduce complications for our guests to Akwesasne – making 

the entire guest experience as ‘seamless’ and ‘streamlined’ as possible; 

 We are establishing an organizational structure for tourism which can 

take advantage of market and funding opportunities in each jurisdiction 

(New York, Ontario and Quebec), while also reinforcing tourism for the 

benefit of the entire community; 

 We will ensure a solid financial footing for the Experience Akwesasne 

organizational structure through careful financial and overall business 

planning including identification of revenue sources for the start‐up 

period as well as ongoing operations. 
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Phases One through Four 
The Akwesasne community is addressing tourism development as follows:  
     

Phase One – Initial Efforts       (up to 2015/16) 
‐ Phase One includes all work to date by the community through March 2015. 

‐ This includes cultural heritage and tourism development work over many 

years.   
 

Phase Two – Strengthening Within     (2016/17 and 2017/18) 
‐ This two year Phase is focused on working primarily within the community to 

strengthen community engagement and dialogue, support, planning and 

training to develop a successful tourism industry for Akwesasne.   

‐ Year One = 2016/2017 (the focus of the Action Plan), Year Two = 2017/18   
  

Phase Three – Regional Reach      (2018/19 and 2019/20) 
‐ Phase Three will include extensive marketing to regional markets, while 

continuing to refine and enhance Akwesasne tourism development.  
 

Phase Four – Broader Outreach     (2020/21 plus) 
‐ As the tourism offerings are further strengthened, Phase Four expands the 

marketing to include target markets around the world.  By this time, there 

will be solid Akwesasne tourism offerings in place, with ongoing 

improvements and continued growth for tourism. 
 

By design, the phasing approach is iterative (rather than linear) with a continued focus on key 

areas of development, strengthened with each iteration.  Like ripples created in a pond by 

dropping a small rock, the circles gradually increase in size within and through each phase.   In 

each phase, there is an opportunity to strengthen and solidify the community tourism 

development work, before then proceeding to a slightly broader set of activities.  By design, this 

provides the opportunity for the continual improvement by and for Akwesasne tourism. 

 

For example, this Strategic Action Plan includes the development of group tours.  Accordingly, 

the plan calls for these tours to be developed, tested and strengthened in an ever expanding 

manner.  The initial tour will be first offered to members of the Working Group.  It can then be 

improved and offered to a slightly larger group of community tourism partners.  Once it has 

been further improved it can then be offered to all community members.  In Year Two, the 

group tours will be expanded then offered to friendly media and regional partners as a 

Familiarization Tour, with feedback gathered for further improvement.  This ‘feedback, 

improvement and expansion’ cycle will be ongoing.   
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Goals for “Phase Two – Strengthening Within” 
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Goal 1: Organize       

 

We will organize ourselves effectively to develop, manage and market Akwesasne 

Tourism. 

 

 

Goal 2: People  

We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

 

 

Goal 3:  Places 

We will develop three primary cultural tourism attractions (one each for New York, 

Ontario and Quebec).  We will continue work on parks and trails as well as ecotourism 

and adventure tourism sites including Thompson Island Cultural Camp.  We will also 

address beautification and basic physical infrastructure for tourism. 
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Goal 1 – Organize  
We will organize ourselves effectively to develop, manage and market 

Akwesasne Tourism. 
 

The Akwesasne Tourism Working Group (ATWG) is currently functioning very effectively.  The 

Working Group is meeting monthly and includes representatives from SRMT, MCA, Akwesasne 

Cultural Center and Museum (ACCM), Native North American Travelling College (NNATC) and 

others.  SRMT and ACCM are addressing specific tourism opportunities for the New York 

portion of Akwesasne.  SRMT recently applied for comprehensive funding support from the 

Administration for Native American, Sustainable Employment and Economic Development 

Strategy (ANA SEEDS) program.  ACCM applied and received funding from the Citizens' Institute 

on Rural Design for a two‐and‐a‐half day community design workshop.  Likewise, the NNATC, 

MCA (for the A’nowara’ko:wa Arena and for Thompson Island) have applied to Canada 150 

funds and are pursuing specific opportunities from Ontario, Quebec and Canada.  The 

Akwesasne Area Management Board is providing funding for a community wide beautification 

project.   We are very impressed by the current level of overall coordination and momentum 

and commitment to the joint effort.    

 

The Goal 1 plans include an objective to create a business plan for the creation of a new 

Experience Akwesasne organization.  Step by step financial and business planning for the new 

entity is required to maximize the chances for success.  (For a detailed description of two 

organizational structure options, please see Annex A.)  This Action Plan calls for the business 

planning for this new organization to be carried out with professional support with the 

consultants selected by tender process. SRMT has applied to the ANA SEEDS program for 

funding to develop the business plan.  MCA is also seeking funding for this step.  Meanwhile, 

the current working group members will oversee the full implementation of Year One of this 

Action Plan and the development of plans for Year Two.   

 

Solid financial planning for the new organization is a key area.  The Akwesasne Tourism 

Organizational Structure Case Studies report shared information on five Destination 

Management and Marketing Organizations (DMMOs) from Indian Country and elsewhere.  

Despite award winning success, two of the five organizations studied were ‘in limbo’ financially 

after initial pilot funding expired.  This research clearly supports the need for a complete 

Business Plan for Experience Akwesasne including a sustainable financial plan for the launch 

and ongoing operations.   
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Another major Goal 1 objective is to develop a comprehensive marketing strategy and 

professional branding.   Once this work is completed, professional web site design and 

development will take place to create a single Experience Akwesasne web site.  Both MCA and 

SRMT are seeking funding opportunities to cover these costs. 

 

Objectives for Goal 1 – Year One 

 

Objective 1.1:  Develop a business plan (including full financials) for new 

‘Experience Akwesasne’ Tourism Destination Management & 

Marketing Organization (DMMO), or organizations, with proposed 

offices in both the Northern and Southern portions of Akwesasne. 

Objective 1.2:  Oversee the effective implementation of this Strategic Action 

Plan at Akwesasne Tourism Working Group meetings and 

successfully address resourcing and other challenges as required. 

Objective 1.3:  Create a comprehensive Experience Akwesasne marketing and 

branding plan followed by the development of a single integrated 

website for Experience Akwesasne.   

Objective 1.4: Undertake a Group Tour Development Project in order to develop 

and test group tours (step by step, with an incrementally larger 

audience) starting with existing market ready products. 

Objective 1.5:  Encourage MCA and SRMT to each plan and pursue joint or parallel 

tourism business incubator support projects for small tourism 

businesses, crafters, and artists.  

Objective 1.6:  Start to develop internal policies, quality control guidelines and 

licences as required to regulate and support the tourism industry 

in Akwesasne, while also addressing external government 

regulation and licencing requirements including border crossing 

challenges. 
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 Action Charts for each Goal 1 Objective 
 

Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism. 

Objective 1.1:  Develop a business plan (including full financials) for new ‘Experience 

Akwesasne’ Tourism Destination Management & Marketing 

Organization (DMMO), or organizations, with proposed offices in both 

the Northern and Southern portions of Akwesasne. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Apply for funding to hire a consultant to 

develop a business plan for the Experience 

Akwesasne organization(s). 

SRMT  
 

 

b 

Issue RFP and hire consultants.

RFP to address organizational development 

options (including Annex One option 1 

(two orgs with one partnership agreement) 

or option 2 (one org with two offices) 

SRMT with 

MCA & ATWG 

   

c 

Work closely with hired consultants to 

select business structure option, develop 

full financials and full business plan. 

SRMT with 

MCA & ATWG 

   

d 
Community presentation and consultation 

process.   
ATWG 

   

e 
Final decision to proceed with new 

Experience Akwesasne organization(s). 

ATWG, SRMT 

and MCA 

   

f  Legal incorporation of new entity(ies).  SRMT and MCA     

g 
Launch and start to operate the new 

Experience Akwesasne organization(s). 

ATWG, SRMT 

and MCA 

   

Note:  The Business Plan for Experience Akwesasne will address the structure options (Annex One), 

address incorporation as a non‐profit or for‐profit, any needed interim MOUs, clear identification of 

roles and responsibilities (of partners or offices) as well as a sustainable financial model. 

Current Target Funding Source: SRMT has applied to ANA SEEDS (decision pending).  If necessary, MCA 
could apply to Ministry of Tourism, Culture and Sport ‐ Tourism Fund, Industry Capacity Building 
Stream.  On‐going in‐take of proposals.   
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Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism. 

Objective 1.2:  Oversee the effective implementation of this Strategic Action Plan at 

Tourism Working Group meetings and successfully address resourcing 

and other challenges as required. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Identify a “champion” from SRMT and MCA 

who will monitor fulfillment of action 

charts with Tourism Working Group on 

regular basis. 

ATWG, SRMT 

and MCA 

   

b 

Review progress on Strategic Action Plan 

every 2 months, and adjust plan as 

necessary to pursue new opportunities and 

address any challenges. 

ATWG 

 

 

 

c  Develop Action Plan for Year Two  ATWG     

d  Implement Year Two Action Plan 
ATWG or new 

organization 

   

         

         

 

Current champions identified:  Tracy Sunday‐Cook for MCA, and Lindsay Tarbell for SRMT. 

 

Notes:  Regular progress reviews are vital for ensuring that the Strategic Action Plan actually is 

implemented.  Through the regular reviews, all identified `leads` will need to report on their progress 

and any challenges or new opportunities.  It is very important to check in and adjust the plan or the 

timing of specific actions if necessary.    

 

 

Current Target Funding Source – internal human resources. 
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Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism.  

Objective 1.3:  Create a comprehensive Experience Akwesasne marketing and branding 

plan followed by the development of a single integrated website for 

Experience Akwesasne.   

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a  Apply for funding for this entire objective.   SRMT     

b 
Issue RFP and hire consultants for 

Experience Akwesasne Marketing Plan. 
SRMT 

   

c 
Participate in the Marketing Planning 

project.   
ATWG 

   

d 

Identify an individual to collect existing 

photographs and video for the branding 

and website projects.   

TBD by ATWG 

   

e 
Issue RFP for the Tourism Branding Project

and hire consultants. 
SRMT 

   

f  Participate in the Branding Project  ATWG     

g 
Issue RFP for the Website Development 

Project and hire consultants. 
SRMT 

   

h 
Participate in the Website Development 

Project. 
ATWG 

   

i  Implement the plans.    SRMT, MCA     

Notes:  The Marketing Plan and Branding Planning will lay the foundation for the Website Development 

Projects.  The Marketing Plan and Branding Plan will need to be completed before the Website work.  

The Marketing Plan and Branding Plan will be tendered with a Request for Proposal (RFP) at the same 

time.  Akwesasne may select the same or different firms for these assignments.   

The brand strategy and elements will include the name, logo, tag line, ownership, brand identity 

package (colours, font etc.), brand use rules, images, etc. The branding process will likely take place 

over a 3‐6 month period, and should include community artists and residents in the process.   

Current Target Funding Source:  SRMT is applying to the EDA Planning Program and Local Technical

Assistance Program – submitting Sept 2016 (on‐going program, no deadline to apply).  MCA may be 

able to seek support from the Tewatohnhi’saktha Business Contribution Fund (tbc). 
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Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism.  

Objective 1.4: Undertake a Group Tour Development Project in order to develop and 

test group tours (step by step, with an incrementally larger audience) 

starting with existing market ready products. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Select initial target markets for initial 

programming tour(s).  Research their 

needs and wants. 

MCA Tourism 

Coordinator 

with ATWG 

   

b 

Identify existing `market ready` products to 

put in the `Round One` tour package with 

portions in NY, ON and QC.    Develop tour 

pricing estimates (for future reference). 

MCA Tourism 

Coordinator 

with ATWG 

   

c 

Develop detailed plan and schedule for 

developing and testing the tour for Round 

One (ATWG), Round Two (local tourism 

partners), Round Three (community 

leaders), and Round Four (broader 

community members).   

MCA Tourism 

Coordinator 

with ATWG 

   

d 
Create a draft promotional package for the 

tour package(s). 

Tourism 

Coordinator(s) 

   

e 

Conduct Round One Tour Day, then assess 

and improve with participant feedback 

(surveys, interviews). 

Tourism 

Coordinator(s) 

 

   

f 
Conduct Round 2, 3 and 4 Tour Days (each 

time asses & improve with feedback). 

Tourism 

Coordinator(s) 

   

g 
Write a report summarizing lessons 

learned, and develop plans for Year 2.  

MCA Tourism 

Coordinator 

   

h  Plan and conduct expanded tours Year 2.         

Note:  Resource – “Ontario Tourism Marketing Partnership ‐ Guide to Packaging” 

Current Target Funding Source: Internal resources for Year One, and may be supplemented by funding 

from ANA SEEDS.  Plan B – DEC or other source TBD. 
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Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism.  

Objective 1.5:  Encourage SRMT and MCA to each plan and pursue joint or parallel 

tourism business incubator support projects for small tourism 

businesses, crafters, and artists.  

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 
SRMT to develop plans for a tourism 

business incubator support project 
SRMT 

   

b 
MCA to develop plans for a tourism 

business incubator support project 
MCA 

   

c 
SRMT to implement plans for a tourism 

business incubator support project 
 

   

d 
MCA to implement plans for a tourism 

business incubator support project 
 

   

         

         

Notes: 

 

South (SRMT):  

Current Target Funding Source:   SRMT has applied to ANA‐SEEDS (decision pending). 

Future Target Funding Source for incubator support / training:  RBDG is a potential future funder – 

apply by May 2017 ‐100% funding.  Or potentially seek 50% funding from Rural Community 

Development Initiative (RCDI) Grants (opportunity released each May, apply in July) – in the past the 

Mountain Ute Tribe received $250K from RCDI. 

North (MCA): 

MCA target funding source to be confirmed:  MCA could apply for funding from various sources 

including ACCGP (deadline end of September 2016), the Ontario Trillium Foundation – GROW Program 

(deadline December 2016), ABFP (Aboriginal Business Financing Program ‐ on‐going), DEC (Canada 

Economic Development), or the Quebec Aboriginal Initiatives Fund (TBC).         
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Goal 1 ‐ We will organize ourselves effectively to develop, manage and market Akwesasne Tourism.  

Objective 1.6:  Start to develop internal policies, quality control guidelines and licences 

as required to regulate and support the tourism industry in Akwesasne, 

while also addressing external government regulation and licencing 

requirements including border crossing challenges. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Research best practices and do an internal 

inventory to determine what is already in 

place internally in terms of tourism policies 

and regulations and what will be required 

for compliance with external governments 

(including border crossings).  

Tourism 

Coordinator(s) 

   

b 
Identify gaps in internal policies and 

regulations.   

Tourism 

Coordinator(s) 

   

c 

Work with SRMT and MCA and other 

partners to develop a draft plan to fill the 

internal gaps.   

Tourism 

Coordinator(s), 

SRMT, MCA, 

partners 

   

d 

Meet with border security to discuss ways 

in which tour group border crossings could 

be streamlined.   

SRMT, MCA 

representatives 

TBD 

   

e 

Research and develop quality control 

guidelines to articulate to partners what 

they need to do to be included on the 

Experience Akwesasne website and future 

tours.   

Tourism 

Coordinator(s), 

ATWG 

   

f 
Work within SRMT to seek on‐going access 

to Hotel Use and Occupancy Fee revenues. 
SRMT 

   

g 
Work within MCA to establish a similar 

Hotel Use and Occupancy Fee mechanism. 
MCA 

   

Note:   Proposed MCA Hotel Use and Occupancy Fee could apply to any future accommodations only 

and exclude Thompson Island. 

Current Target Funding Source:   Internal resources within SRMT (existing) and MCA (proposed).  
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Goal 2 – People 
We will engage with our community, train our people, and reinforce our 

Kanien’ké:ha language, arts and culture. 
 

The objectives and actions for Goal 2 are designed to ensure that Akwesasne cultural tourism is 

built and operated with the consent of the community and that it benefit all members by 

supporting the on‐going strengthening of the Kanien’ké:ha culture and through the creation of 

new employment opportunities.   

An on‐going Community Tourism Engagement Process is planned to help build consensus, 

comfort and support for the tourism efforts.  The engagement process will give all community 

members the opportunity to provide important feedback on this strategic action plan (initially) 

and later on various matters including suggested interpretive themes, tourism zones and ‘off 

limit’ areas and other topics.   The plan also calls for community members to be invited to visit 

existing cultural heritage sites during Community Tourism Open House Days this summer to 

experience for themselves the new cultural programs.  Through ongoing engagement, the 

community will have the opportunity to take ownership over their own cultural tourism 

industry.   

An overall Tourism Interpretive Plan will be created for Akwesasne in Year One and will build on 

current and past work by cultural leaders including NNATC and ACCM.  The Tourism 

Interpretive Plan will present the cultural themes that the Akwesasne community wants to 

share and then suggest ways to communicate these effectively through vehicles such as guided 

walks, exhibitions, talks, drama,  art displays, signs, artwork, brochures, or audio‐visual media.   

This action plan includes the development of Akwesasne Cultural Tourism Guidelines to outline 

the themes and standards for cultural tourism sites and services.  The Guidelines will help make 

all Akwesasne tourism experiences accurate, high quality, and consistent in the messaging.  The 

plan includes the creation of cultural training videos for the tourism sector based on the 

created guidelines.  Guidelines are never mandatory; however they can be very helpful in 

supporting all individuals and businesses involved in tourism, and the entire industry. 

The action plan includes an objective that addresses the development of a comprehensive 

Experience Akwesasne Human Resource Strategy.  This will help ensure that everyone has the 

opportunity for professional development, training and employment.   

Finally, Goal 2 includes an objective focused on designating and improving Welcome sites 

(northern Welcome Centre, southern Welcome Center) with Tourism Coordinator(s) to support 

community tourism businesses, assist and coordinate tourism guests and promote tourism 

related events.   
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Objectives for Goal 2 – Year One 

 

Objective 2.1:  Begin an on‐going Community Tourism Engagement Process, to 

provide opportunities for all community members and tourism 

stakeholders to provide feedback on tourism plans through regular 

Open House Days and other community focused tourism events. 

Objective 2.2:  Create an overall Tourism Interpretive Plan with and for the entire 

community which includes the identification of major interpretive 

themes and identifies the tourism zones and routes where guests 

will be welcome. 

Objective 2.3:  Building from the Interpretive Plan, create a set of Akwesasne 

Cultural Tourism Guidelines and related training videos and 

materials.   

Objective 2.4:  Develop and start to implement a comprehensive Experience 

Akwesasne Human Resources Strategy addressing all levels of 

professional development and training for the tourism industry. 

Objective 2.5:  Encourage SRMT and MCA to both establish guest Welcome 

Centre sites with full time Tourism Coordinators (to work 

together, support tourism industry development & promote 

events). 
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Action Charts for each Goal 2 Objective 

Goal 2 ‐ We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

Objective 2.1:  Begin an on‐going Community Tourism Engagement Process, to provide 

opportunities for all community members and tourism stakeholders to 

provide feedback on tourism plans through regular Open House Days and 

other community focused tourism events. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Jointly organize and announce public 

presentation meetings and stakeholder 

group meetings to share this Strategic 

Action Plan and gather feedback to 

incorporate. 

SRMT (Lindsay, 

Brandon), MCA 

(Tracy) 

 

 

 

b 

Jointly organize and announce quarterly 

Open House community meetings for 

presentation of each draft plan created 

(i.e. Business Plan, Marketing Plan, 

Interpretive Plan) and to gather feedback.   

SRMT (Lindsay, 

Brandon), MCA 

(Tracy) 

 

 

 

 

 

c 

Set up quarterly meetings with specific 

stakeholder groups to present draft plans 

and gather feedback.   

SRMT, MCA 

   

d 
Set up meetings with key individuals to 

present draft plans and gather feedback.   
SRMT, MCA 

   

e  Incorporate feedback.   
ATWG & 

Consultants 

   

f 
Issue press release and communicate to 

external communities once plans ratified.   
SRMT and MCA 

   

 

Current Target Funding Source:   This objective will be addressed using internal resources for Year One. 
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Goal 2 ‐ We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

Objective 2.2:  Create an overall Tourism Interpretive Plan with and for the entire 

community which includes the identification of major interpretive 

themes and identifies the tourism zones and routes where guests will be 

welcome. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 
Apply for funding for needed work on 

Tourism Interpretive Plan. 
SRMT 

   

b  Issue RFP and hire consultant.    SRMT     

c 
Work closely with the consultants on the 

Tourism Interpretive Planning process.   
ATWG 

   

d 

Present the draft Interpretive Plan to the 

community for feedback through the 

Community Tourism Engagement Process.  

ATWG 

   

e 

Begin to use the Tourism Interpretive Plan 

for enhanced tour package development 

and with on‐going attraction development.  

SRMT, MCA, 

ATWG 

   

         

           

Notes:  Local Akwesasne community historians, museum professionals or other heritage experts within 

the community may be hired as individuals or as part of a consulting team to develop the Tourism 

Interpretive Plan.  The RFP will specify a requirement and `additional scoring points` for bids which are 

submitted by or include a significant component of expertise from the community. 

 

 

Current Target Funding Source:   SRMT – has applied to ANA‐SEEDS.   

If desired, MCA could seek support from Canadian Heritage (tbc). 

 

 



Akwesasne Tourism Strategic Action Plan     as of August 26, 2016 

 

page 26 
 

Goal 2 ‐ We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

Objective 2.3:  Building from the Interpretive Plan, create a set of Akwesasne Cultural 

Tourism Guidelines and related training videos and materials.   

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Research best practices in Cultural Tourism 

Guidelines from other Native American 

Tribes and/Indigenous communities 

around the world 

Tourism 

Coordinator(s) 

and ATWG 

   

b 

Use the Tourism Interpretive Plan to 

develop clear Akwesasne Cultural Tourism 

Guidelines for community tourism partners 

to articulate interpretive themes and 

cultural components that will be 

encouraged and considered credible and 

authentic for all Experience Akwesasne 

tourism products and services.   

Tourism 

Coordinator(s) 

and ATWG 

   

c 

Develop training materials (videos, 

handbooks and/or workshops) in order to 

pass this information on.   

Tourism 

Coordinator(s) 

   

         

         

Notes:   

              Resource – “Aboriginal Cultural Experiences National Guidelines” – 2013 ‐ Canada 

 

Current Target Funding Source:   SRMT has applied to ANA‐SEEDS.    

If desired, MCA could apply to the Ontario Tourism Fund (tbc). 
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Please note further that the Akwesasne Cultural Tourism Guidelines are not proposed to be 

mandatory.   

 

Rather, they will be designed to assist interested stakeholders in creating accurate, authentic 

and high quality tourism products that the community will be proud of.   

 

The related training will be an opportunity to reinforce language and culture and provide an 

economic incentive for its continued preservation and revitalization. 

 

If desired, the Cultural Tourism Guidelines could be used for future Experience Akwesasne 

voluntary certification programs. 
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Goal 2 ‐ We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

Objective 2.4:  Develop and start to implement a comprehensive Experience 

Akwesasne Human Resources Strategy addressing all levels of 

professional development and training for the tourism industry. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Apply for funding to develop 

comprehensive Experience Akwesasne 

Human Resources Strategy. 

SRMT 

   

b 

Issue RFP and hire consultant.  

RFP to include identification of ‘best 

practices’ in this area with other Tribal / 

Indigenous tourism efforts – at all levels of 

professional development and training. 

SRMT 

   

c 
Work closely with the consultants on the 

Tourism HR Strategy development.   

ATWG and 

Akwesasne 

Area 

Management 

Board 

   

d 

Present the draft Tourism HR Strategy to 

the community for feedback through the 

Community Tourism Engagement Process.    

ATWG 

   

e 

Begin to use the Tourism HR Strategy to 

lead professional development and 

training for the tourism industry.   

SRMT, MCA, 

ATWG 

   

 

Notes:  Akwesasne Area Management Board is a key local partner to be involved in this process.   

 

Current Target Funding Source:   SRMT has applied to ANA‐SEEDS.   

                                                            If desired, MCA could possibly apply to AAMB (tbc).   
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Goal 2 ‐ We will engage with our community, train our people, and reinforce our Kanien’ké:ha 

language, arts and culture. 

Objective 2.5:  Encourage SRMT and MCA to both establish guest Welcome Centre sites 

with full time Tourism Coordinators (to work together, support tourism 

industry development & promote events). 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

MCA continues with active Welcome 

Centre site and Tourism Coordinator with 

budget in place through end March 2017. 

MCA and 

Tourism 

Coordinator 

 

 

 

b 

SRMT to apply for funding to establish 

temporary site for Southern Welcome 

Centre and a Tourism Coordinator. 

SRMT 

 

 

 

c 
Jointly determine and implement short 
term action plan for improved tourism 
related event promotion (including arena). 

MCA Tourism 

Coordinator 

   

d 
SRMT to hire Tourism Coordinator once 

funding approved. 
SRMT 

   

e 

MCA review of MCA Welcome Centre 

project with regards to initial objectives, 

progress to date, areas for improvement, 

options for the future (particularly beyond 

March 2017) 

MCA and MCA 

Welcome 

Centre Tourism 

Coordinator 

   

f 

Plan and then implement plans for 2 

Welcome Centre sites, 2 Tourism 

Coordinators and Year 2 Event Promotion. 

MCA, SRMT 

   

Notes:    Combining Welcome Centre(s) role with others could reduce costs. MCA may relocate its 

Welcome Centre to (1) Arena, (2) NNATC and/or (3) port lands owned jointly by Cornwall and MCA.  

SRMT short‐term Welcome Centre could be through museum, and long‐term with Heritage Complex. 

Current Target Funding Source:   SRMT ‐ Hotel Occupancy Fees.   

MCA – Ontario Trillium Foundation Grow program for funds to launch new DMMO, Tourism Ontario – 

Industry Capacity Building program, Ontario Indigenous Economic Development Fund (deadline Jan 

2017), Quebec Aboriginal Initiatives Fund.  
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Goal 3 – Places      

We will develop three primary cultural tourism attractions (one each for 

New York, Ontario and Quebec).  We will continue work on parks and 

trails as well as ecotourism and adventure tourism sites including 

Thompson Island Cultural Camp.  We will also address beautification and 

basic physical infrastructure for tourism.  
 

The Goal 3 objectives and actions are focused on physical tourism sites, facilities and basic 

tourism infrastructure.  The history and culture of Akwesasne will be of interest to many guests.  

Akwesasne can provide world class, authentic Akwesasne Mohawk cultural and adventure 

tourism experiences, in part by further developing key tourism sites and basic infrastructure.   

This Strategic Action Plan focuses heavily on further developing three primary cultural tourism 

attractions (one each for New York, Ontario and Quebec) in order to serve as `core attractions`  

and attract significant visitation.  The three primary attractions are: 
 

 Akwesasne Heritage Complex (New York)  

- possibly relocate and expand the existing Akwesasne Culture Centre and 
Museum (maybe archives and other functions) 

 Native North American Travelling College (Ontario) 

- continued growth at existing site 

 Interpretive site near the St. Regis Catholic Church (Quebec)  

- establish new interpretive elements at or near the church 

These primary cultural attractions will emphasize Akwesasne`s unique culture and traditions 

and be of sufficient size and quality to attract guests to the community.  For maximum 

effectiveness, these attractions should be developed to continue to differ significantly from 

other Native American tourist attractions in the region. 

The Goal 3 area also addresses parks, trails ecotourism and adventure tourism.   Three  

noteworthy projects are sustainable business planning for the Thompson Island Cultural Camp, 

the proposed Art Park and the AKTIV Akwesasne Trails Project. 

Finally, the goal 3 objectives and actions also address beautification and basic tourism 

infrastructure.  This will benefit local residents, while also enhancing the guest experience and 

attract more of the market.  This effort will focus on the tourism zones and routes identified in 

the Interpretive Plan (objective 2.2).  Actions include clean‐up, beautification and signage.  This 

will likely include entry points, border crossings, Art Park, International Road, St. Regis Road, 

Route 37 and the arena area. 



Akwesasne Tourism Strategic Action Plan     as of August 26, 2016 

 

page 31 
 

Objectives for Goal 3 – Year One 

Objective 3.1:  Develop three primary cultural tourism attractions; 

A. Akwesasne Heritage Complex (New York) 

B. Native North American Travelling College (ON) 

C. Interpretive Site near Catholic Church (Quebec) 

Objective 3.2:  Create a conceptual design and full business plan for the proposed 

Art Park.   

Objective 3.3:   Improve the facilities at Thompson Island Cultural Camp and 

create a sustainable business plan (including full financials).  

Objective 3.4:  Develop a five year plan for AKTIV Akwesasne to address existing 

and new parks and trails as well as ecotourism and adventure 

tourism sites (north and south portions ‐ including Land Claims 

areas such as Robert Moses State Park and near Ramsar site). 

Objective 3.5:  Undertake Beautification Projects focusing on primary tourism 

travel zones for Akwesasne South and North (including roadside 

clean‐up and the painting of the water tower). 

Objective 3.6:  Develop and implement detailed plans to improve basic tourism 

infrastructure including welcome signage, wayfinding signage and 

public washrooms.   

Objective 3.7:  A’nowara’ko:wa Arena capital facility expansion and 

improvements (including creation of outdoor sports facilities, trails 

development and installation of a lacrosse monument).   
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Action Charts for each Goal 3 Objective 

 

Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.1‐A:  Develop three primary cultural tourism attractions; 

‐ Akwesasne Heritage Complex (New York) 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Gather all planning documents to date on 

possible museum expansion and 

relocation. 

Akwesasne 

Cultural Centre 

and Museum 

(ACCM) 

   

b 

Seek funding to conduct a feasibility study 

and business plan on development of 

Akwesasne Heritage Complex to include 

relocated museum, small welcome centre, 

crafter and artist market‐place, space for 

events, performances and Mohawk cuisine 

catering commercial kitchen and dining 

SRMT 

 

   

c 

Issue RFP and hire consultant.  RFP to 

include review of all past related docs and 

to address organizational development. 

SRMT 

   

d 

Carry out Feasibility Study and Business 

Plan including full financials for capital 

project and operations 

Consultants 

with SRMT and 

ATWG 

   

e 
Work towards securing funding for capital 

project and to implement business plan. 
SRMT 

   

Current Target Funding Source:   SRMT ANA‐SEEDS application includes AHC planning.                                  

Future Target Funding Sources for Planning and for Capital Project: (1) North Country Rural Economic 

Development Council (2) DOC‐EDA LTAP (no deadline – this program approved $2M in 2013 for 

Chemehuevi Indian Tribe for hotel and marina related costs) and (3) Art Place America (check 2017 

deadlines in November 2016). 



Akwesasne Tourism Strategic Action Plan     as of August 26, 2016 

 

page 33 
 

 

 

Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Continued 

Objective 3.1‐B: Develop three primary cultural tourism attractions; 

‐ Native North American Travelling College (Ontario) 

‐  

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Review existing and proposed NNATC 

developments determine any gaps or 

challenges to be addressed with operations 

and with marketing to attract new guests. 

NNATC 

 

 

 

b 

Develop building expansion plans for 

NNATC interpretive elements, including 

the purchase of neighbouring property. 

NNATC 

   

c 
Apply for capital funding and marketing 

enhancement support for NNATC. 
NNATC 

   

d 
Implement expansion and marketing plans 

for NNATC once funding is secured. 
NNATC 

   

 

Current Target Funding Source:   Internal sources at NNATC and within Akwesasne.   

 

Potential target funding sources: 

For NNATC expansion planning and capital project; Department of Cultural Heritage – Cultural Spaces 

Program (no deadline).   

Funding for purchase of property, Culture et Communications Québec (CCQ) – Capital Program (tbc).  
Marketing support – ABFP (Aboriginal Business Financing Program) Marketing Component, the Ontario 

Trillium Foundation – Grow Program, Regional Tourism Organization #9.  
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Continued  

Objective 3.1‐C:  Develop three primary cultural tourism attractions; 

‐ Interpretive site near the St. Regis Catholic Church (Quebec) 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Seek permission of St. Regis Church and 

MCA to discuss possible planning for 

interpretive site near the church. 

MCA, ATWG 

 

   

b 
If proceeding, develop interpretive concept 

paper for community review and feedback. 

MCA with 

Interpretive 

Planner (tbc) 

   

c 

If proceeding, apply for funding for site 

plan, exhibit design and possibly business 

planning. 

MCA 

 

   

d 
If proceeding, issue RFPs and hire 

consultants.   
MCA 

   

e 
If proceeding, do detailed site plan, exhibit 

plans business plan. 

Consultants 

with MCA 

   

f 

If proceeding, apply for funding to 

construct the exhibits and site 

improvements. 

MCA 

   

Notes: The land around the church is under MCA jurisdiction.  While it is difficult to obtain funding for 

churches, the church could benefit from having an interpretive site adjacent to their building. 

Current Target Funding Sources:  Exhibit planning and construction: Museums Assistance Program 

(deadline Nov. 1, 2016).  Site planning and capital costs: PADAT (Tourisme Quebec), Canada Economic 

Development, Culture et Communications Québec (CCQ). Business Planning:  ABFP .  Monument: 

Canada Council for the Arts, New Horizon program.  If desired: DCH Legacy Fund in 2020 for site 

improvement to commemorate the 225th anniversary of the construction of the Church.  
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.2:  Create a conceptual design and full business plan for the proposed 

Art Park.   

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a  Jointly work on initial planning for Art Park. 

NNATC, MCA, 

SRMT and 

ATWG 

   

c  Further joint planning as needed. 

NNATC, MCA, 

SRMT and 

ATWG 

   

d 
Present the concept and draft business 

plan to the community for feedback.   
ATWG 

   

e 
Implement the plan with support from the 

Pratt Institute.   

ATWG, SRMT, 

community 

partners 

   

         

Notes:  The Art Park project will need to be designed in cooperation with the SRMT Environmental 

Division.  In design, include consideration for canoe and kayak launches at the site for future 

recreational, trails and eco‐tourism developments.   

Current Target Funding Sources:      SRMT has applied to ANA‐SEEDS.

 

Additional Potential Target Funding Sources:  

(1) New York Park Historic Preservation Grants Program (if eligible re: State or National Register of 

Historic Places) www.nysparks.com/grants/historic‐preservation/default.aspx                                                 

(2) Art Place America (check 2017 deadlines in November 2016). 

(3) Northern New York Community Foundation, INC. (tbc). 
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.3:  Improve the facilities at Thompson Island Cultural Camp and create a 

sustainable business plan (including full financials). 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct. 

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 
Review internal documents and plans from 

Thompson Island Cultural Camp (TICC). 
TICC and MCA 

   

b  Apply for facility improvements funding.  TICC and MCA   
 

c  Once approved, start to improve facilities.  TICC and MCA     

d 
Seek funding for business plan and 

marketing improvements. 
TICC and MCA 

   

e 

Prepare RFP for business plan and 

marketing improvements (address review 

of past docs, plans and financials, org. dev. 

tourism and other markets, etc.) and then 

tender and hire consultant.   

TICC and MCA 

   

f 

Once funding approved, carry out the 

improvements and business planning 

project. 

TICC and 

consultants 

   

g  Implement the business plan  TICC and MCA     

Notes:  MCA working with existing staff as they have identified issues and opportunities. 

Current Target Funding Source: MCA has applied to CED Canada 150 Fund for infrastructure 

improvements.   

Possible planning and additional funding targets: Investissement Québec, Support for Tourist Attraction 

Development Program (PADAT), Canada Economic Development (DEC), Regional Tourism Associations, 

Tourism Quebec, INAC. 
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.4:  Develop a five year plan for AKTIV Akwesasne to address existing and 

new parks and trails as well as ecotourism and adventure tourism sites 

(north and south portions – including Land Claims areas such as Robert 

Moses State Park and near Ramsar site). 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Seek funding for work on Five Year Plan to 

benefit residents (active community living) 

and tourism industry. 

SRMT, MCA 

   

b 

Consider proposing co‐management of 

Robert Moses State Park / Ramsar site (in 

advance of future settlement of related 

Land Claim).  Do detailed project plans. 

SRMT, MCA 

   

c 

Gather various past and current plans for 

existing and new parks, trails, ecotourism 

and adventure tourism sites. 

SRMT and MCA 

   

d  Prepare RFP and Hire Consultant  SRMT, MCA     

e  Develop Five Year Plan  SRMT and MCA     

f 
Review plan through Community 

Engagement Process 
ATWG 

   

g  Start to implement the plan  SRMT and MCA     

North:  funding target TBC ‐ MCA ‐ Ministry of Tourism, Culture and Sport – Tourism Fund.

South:  Current Target Funding Sources:   Within ANA‐SEEDS submission already. 

Potential trail funding source for future years (all TBC):  

(1) Northern New York Community Foundation.  

(2) New York Parks Snowmobile Trail Grant Program (annual deadline each Sept 1).   

(3) Potential boating infrastructure source for future years: New York Parks Boating Infrastructure 

Grant Program (annual deadline early September). 
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.5:  Undertake Beautification Projects focusing on primary tourism travel 

zones for Akwesasne South and North. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 
Secure CIRD funding (submitted Jan 2016, 

approved April 2016).   

ACCM and 

SRMT 

   

b 

Within CIRD project, work with project 

professionals to plan and host Route 37 

design workshops in the community.   

ACCM and 

SRMT with 

ATWG 

   

c 

Use existing summer student employment 

funds to undertake a Route 37, St. Regis 

Road and Cornwall Island Bridge corridor 

community cleanup project.    

AAMB, NNATC 

   

d 
Work with corporate support (Home 

Depot) for Cornwall Island Beautification. 
MCA 

   

e 
Seek funding to develop overall 

beautification plan for MCA. 
MCA  

   

f 

Seek funding to develop overall 

beautification plan for SRMT and to hire 

artists to create a Water Tower Basket 

Mural. 

SRMT 

   

g  Implement planning projects 
SRMT, MCA 

and ATWG 

   

Current Target Funding Sources:   ACCM has received support from CIRD for beautification planning.  

MCA funding target – tbd. 
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Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.6:  Develop and implement detailed plans to improve basic tourism 

infrastructure including welcome signage, wayfinding signage and 

public washrooms. 

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct.

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 

Seek funding for Basic Tourism 

Infrastructure Situational Review and 

Improvement Planning project (including 

Tourism Traffic Flow Planning, Wayfinding 

Signage plan, Public Washroom planning, 

etc.).   

SRMT 

   

b  Issue and RFP and hire consultants   SRMT     

c 

Participate in the Basic Tourism 

Infrastructure Situational Review and 

Planning project  

ATWG, SRMT, 

MCA 

   

d 

Present the draft Tourism Traffic Flow 

Planning and Signage plan to the 

community through Community Tourism 

Engagement Process. 

ATWG 

   

e 
Begin to implement the Basic Tourism 

Infrastructure Improvements Plan 
SRMT, MCA 

   

Notes:  There are likely enough washrooms in the community.  This should be confirmed, and they will 

need appropriate signage for tourism purposes.   

Current Target Funding Sources:  SRMT has applied to ANA‐SEEDS for basic infrastructure improvement 

planning.   

MCA may be able to apply to Tourism Ontario (tbc) or DEC (tbc). 

   



Akwesasne Tourism Strategic Action Plan     as of August 26, 2016 

 

page 40 
 

Goal 3 ‐ We will develop three primary cultural tourism attractions (one each for New York, Ontario 

and Quebec).  We will continue work on parks and trails as well as ecotourism and adventure tourism 

sites including Thompson Island Cultural Camp.  We will also address beautification and basic physical 

infrastructure for tourism. 

Objective 3.7:  A’nowara’ko:wa Arena capital facility expansion (including creation of 

outdoor sports facilities, trails development and installation of a 

lacrosse monument) and operational improvements.   

#  Action  Lead 
April

‐ 

June 

July 

‐

Sept. 

Oct. 

‐ 

Dec. 

Jan.

‐ 

Mar. 

2017

‐

2018 

a 
Seek capital funding to expand arena and 

make improvements to grounds. 
MCA 

   

b 
Seek funding for design and construction 

of a lacrosse stick statue on arena grounds. 
MCA 

   

c 

Begin partnership discussions with 

potential partners/tenants in expanded 

arena building (i.e. Welcome Centre, 

Lacrosse Hall of Fame, Health Department, 

tourism business incubator, restaurant, …) 

MCA 

   

d 
Once funding approved, implement capital 

facility expansion plans. 
MCA 

   

e  Plan for operational improvements.  MCA     

Notes:  Detailed plans for the arena expansion, grounds development and trails have already been 

developed by MCA.  The focus of this objective is the implementation of the existing plans. 

Current Target Funding Sources;  

 

MCA has secured an approval from Mohawk Community Settlement Trust (CST) for arena grounds 

development (to build a Pavilion, Fall 2016 – seek matching funds from Akwesasne AEDF). 

 

MCA applied in July for capital funding for the arena expansion and grounds development from FedDev 

Canada 150 (decision expected by Sept 2016).    

 

MCA will need to identify another funder for the lacrosse statue. 



Legend: TWG Tourism Working Group

Summary Timing Chart - for Year One (2016/17) SRMT Saint Regis Mohawk Tribe

as of August 26, 2016  funding app MCA Mohawk Council of Akwesasne
implement TCs Tourism Coordinators
progress all all the above

Lead 2017/18

(quarter)  1 2 3 4
(month)  Apr-Jun July-Sept Oct-Dec Jan-Feb

Goal 1 – Organize We will organize ourselves effectively to develop, manage and market Akwesasne Tourism.                                                    

1.1 Business planning for new Experience Akwesasne Tourism Organization(s) TWG 

1.2 Effectively coordinate the implementation of this Strategic Action Plan TWG

1.3 Develop Marketing Plan, Branding Plan, Tourism Web Site (sequential order) TWG 

1.4 Undertake a Group Tour Development Project all

1.5 Pursue incubators to provide support for tourism related business - South SRMT 

Pursue incubators to provide support for tourism related business - North MCA 

1.6 Develop internal tourism policies and address outside regs & borders TWG

Goal 2 – People We will engage with our community, train our people, and reinforce our Kanien’ké:ha language, arts and culture.       

2.1 Community Tourism Engagement Process TWG

2.2 Create overall Tourism Interpretive Plan TWG 

2.3 Build a set of Cultural Tourism Guidelines TWG 

2.4 Develop and implement a Tourism Human Resource Strategy TWG 

2.5 Manage two Welcome Centre sites, and tourism events with Tourism Coordinators TCs

Goal 3 – Places We will develop three primary cultural tourism attractions (one each for New York, Ontario and Quebec).                         

We will continue work on parks & trails, plus ecotourism and adventure tourism sites including Thompson Island Camp.

We will also address beautification and basic physical infrastructure for tourism.                                                                  
3.1 Develop three primary cultural tourism attractions (NY,ON,QC) all

3.2 Art Park - create concept design and business plan SRMT

3.3 Thompson Island Cultural Camp - improve facility and business planning MCA 

3.4 Create 5 year plan for AKTIV Akwesasne for parks, trails, eco and adventure tourism TWG/MCA/SRMT 

3.5 Beautification Projects - planning and implementation - South & North all

3.6 Develop and implement plans to improve basic tourism infrastructure all 

3.7 A’nowara’ko:wa Arena capital facility expansion, improvements and planning all 

2016/2017
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Annex A – Two Organizational Structure Options 
It is anticipated that the community will be establishing one or two new organization(s) to serve 

the role of Destination Management and Marketing Organization (DMMO).  A DMMO is 

sometimes referred to as a Destination Management Organization (DMO) or a Convention and 

Visitors Bureau (CVB).  In this Strategic Action Plan, the term DMMO is used as this best 

encompasses management and marketing.  The overall role of a DMMO is to;    

1) Develop and implement a tourism strategy; 

2) Manage all components of the tourism industry (including product development 

where needed);   

3) Market the destination, attract more guests, and build the industry and community 

benefits. 

 

With the Tourism Working Group, two options have been discussed thus far for the Experience 

Akwesasne Organizational Structure / DMMO: 

  Option A:   One partnership, two DMMO organizations (South and North Akwesasne)  

  Option B:   One DMMO organization, two offices (South and North Akwesasne)  

 

Option A:    One partnership, two organizations (South and North Akwesasne)  

Option A features one over‐arching tourism umbrella called ‘Experience Akwesasne’ Marketing 

Partnership which will serve as a tourism marketing umbrella for the entire community 

(including the South and North portions of Akwesasne).  Holding up this umbrella will be two 

strong partners – Tourism Akwesasne South (TAS) and Tourism Akwesasne North (TAN).  The 

marketing partnership will not be a separate legally entity’.  It will simply be a joint project of 

both partners.   TAS and TAN will be new organizations. 

 

TAS and TAN will each be Destination Management and Marketing Organizations (DMMOs) 

responsible for tourism development, management and marketing in their portion of 

Akwesasne.   For establishing TAS and TAN, the southern portion and the northern portion can 

each decide for themselves whether they will operate through their existing government (SRMT 

or MCA), through an existing body (such as Akwesasne Cultural Centre for TAS, or the Native 

North American Travelling College for TAN), or establish new incorporated organizations. We 

anticipate that TAS and TAN will be open to membership from tourism industry stakeholders 

from both portions of Akwesasne including cultural tourism attractions and other tourism and 

tourism related operators. 

 

   



Akwesasne Tourism Strategic Action Plan     as of August 26, 2016 

 

page 43 
 

The ‘Experience Akwesasne’ umbrella will be developed and managed by TAS and TAN through 

a formal written partnership agreement.  If possible, we envision SRMT and MCA providing 

equal annual base funding every year (for example ‐ $20,000 each), with supplementary 

funding applied for and secured from various internal and external sources.  This could include 

accessing the ‘Room Tax’ through SRMT and perhaps a similar future mechanism for MCA.  The 

role of the ‘Experience Akwesasne’ umbrella will be primarily focused on joint tourism 

marketing and joint tourism development and delivery coordination. 

 

TAS will be established by SRMT and members, and TAN will be established by MCA and 

members.  Each will seek and secure licensing to become the official Destination Management 

and Marketing Organization (DMMO) for their portion of Akwesasne.  One or both may also 

apply for licensing to become a licensed trip operator as well.  If neither wants to adopt this 

take this role, then a partnership with an existing tour operator or operators will be required. 

 

Operationally, TAS and TAN can have their own meetings on ‘odd’ months, and a joint meeting 

of the ‘Experience Akwesasne” Tourism Partnership every ‘even’ month.   TAS and TAN will be 

responsible for doing all possible to develop and deliver tourism in their own portion of 

Akwesasne, while striving together through the Experience Akwesasne Partnership to present a 

consistent ‘one community’ message to the outside world through coordinated and integrated 

marketing, branding, sales, delivery and follow‐up.  The role of both DMMOs will be to 

represent their portion of Akwesasne and help organize their long‐term development through a 

travel and tourism strategy.   

 

As noted, part of the role of the DMMO is to increase the number of guests to a destination and 

the benefits to the community from tourism development.  The DMMO’s (TAS and TAN) will 

undertake some of their activities separately and they will also work effectively with each 

other.  Through the Experience Akwesasne Marketing Partnership, TAS and TAN will also work 

very closely together to carry out joint projects on agreed areas including branding, marketing 

sales and joint tour delivery and possibly including additional agreed areas (i.e. quality control, 

training).   

 

Experience Akwesasne Marketing Partnership (EAMP) will also serve as the ongoing forum for 

overall Akwesasne tourism coordination.  The EAMP core members will be from TAS and TAN.  

Other stakeholders, who are in agreement with the Akwesasne Tourism Strategic Action Plan, 

will be invited to join EAMP.  The members will continue to exchange ideas, build relationships, 

explore opportunities to work together, and jointly shape the future of tourism in Akwesasne. 
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Option A – Organizational Structure  

 
  TAS = Tourism Akwesasne South     TAN = Tourism Akwesasne North 

 

TAS and TAN will each be licenced as a DMMO in their respective countries, and operate as a 

business and carry liability insurance.  Each DMMO will be self‐funded.  TAS and TAN will be the 

lead agency responsible for overseeing the following within their portion of the community;  

 Tourism Advocacy 

 Tourism Business Support 

 Government Regulations and Licencing  

 Tourism Infrastructure Development 

 Quality Control 

 Guest Experience Development 

Through Experience Akwesasne Marketing Partnership, tourism guests will access one single 

overall Experience Akwesasne tourism website in order to learn about the community.  The 

website will market the community as a whole, and have “call to action” buttons to provide 

guests information for the south, north or the entire community if they wish to have the 

‘complete’ Akwesasne experience.   

 

   

Experience 
Akwesasne  
Marketing 
Partnership

TAS 
DMMO 

TAN

DMMO
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TAS and TAN will undertake both joint and individual marketing and sales duties in order to 

provide a seamless visitor experience to Akwesasne.  The following chart with three columns 

AAT, ACT and EAMP is an example of an organizing tool which could be further developed in 

detail and used to clarify areas of sole and joint responsibility; 

Task 

Tourism 
Akwesasne 

South 
(TAS) 

Tourism 
Akwesasne 

North 
(TAN) 

Experience Akwesasne
Marketing Partnership 

(EAMP) 

Joint Marketing, Branding and Website     
Lead South portion tours    
Lead North portion tours    
Work within own portion    

 

Option B:    One organization, two offices (South and North Akwesasne)   

The other option (B) features one new organization to be established and called Experience 

Akwesasne.  This would serve as one new tourism DMMO for Akwesasne with two offices (one 

in the Southern portion of Akwesasne, and one in the Northern portion). 

Option B – Organizational Structure 

 

          EA = Experience Akwesasne 

Experience 
Akwesasne  
DMMO

EA South 
Office

EA North 
Office
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Under Option B, the ‘Experience Akwesasne organization will be the single Destination 

Management and Marketing Organization (DMMO) for Akwesasne Tourism, with all the 

responsibilities, licensing, etc. needed for a DMMO.  Each of the two offices may require 

specific registrations and licensing in each jurisdiction to be recognized as a DMMO and/or as a 

Tour Operator Company.  For Option B, the community will need to decide where exactly to 

legally establish the organization and other such details.  This can be done within the business 

planning process.  

We anticipate that the two Experience Akwesasne offices (North and South) will be open to 

membership from tourism industry stakeholders from both portions of Akwesasne including 

cultural tourism attractions and other tourism and tourism related operators.  

 

When can the DMMO structure be selected? 

 

Within this Year One Action Plan, Objective 1.1 reads as follows: 

Objective 1.1:  Create a business plan (including full financials) to establish a new 

‘Experience Akwesasne’ organization as a Tourism Destination Management & 

Marketing Organization (DMMO) with proposed offices in both the American and 

Canadian portions of Akwesasne.   

 

Therefore, if desired, a decision on ‘option 1’ versus ‘option 2’ for the 

organizational structure can wait and be addressed as part of the Business 

Planning Process.   
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Planning for and transitioning to the new Tourism Organization 

 

In Year One (2016/17), the existing Akwesasne Tourism Working Group will continue to meet 

on a regular basis and continue with coordinated efforts to successfully develop and deliver the 

‘Akwesasne Experience’.  

 

Objective 1.2 reads as follows: 

Objective 1.3:  Create a comprehensive Experience Akwesasne marketing and branding 

plan followed by the development of a single integrated website for Experience 

Akwesasne.   

 

Combined with the business planning work noted earlier, by the end of Year One the new 

tourism organizational structure should be fully planned and work on the marketing and 

branding plan and the web site development work should be complete.  At that time or as soon 

as the community decides to do so, the new tourism organizational structure can be formally 

launched utilizing the new brand and matching new web site.   

However, should there be any delays in establishing the new Experience Akwesasne 

organizational structure, the community could decide to proceed under the continued direction 

of the Tourism Working Group. 

 

Once the new Experience Akwesasne organization is fully operational, the Tourism Working 

Group will disband.  The new organization will be legally established as a new legal entity (non‐

profit or for‐profit), and under either option is envisioned to have an office on the Canadian 

portion and an office on the US portion. 

 

The new organization(s) will have a Board of Directors (to be selected and appointed) and a 

lead staff person (perhaps an Executive Director).  The two offices will likely also require a lead 

staff person or coordinator each. 
 

If there is space in the radio station building (which straddles the international 

border), perhaps this would be the ideal location for both offices of the 

Akwesasne Tourism DMMO(s).  This applies to either option and could greatly 

enhance communications and partnership effectiveness.   
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